
 

The District will provide reasonable accommodations for persons with disabilities who plan to participate in Board 
(or committee) meetings by contacting the Secretary to the Board 24 hours prior to the scheduled meeting at (925) 
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A G E N D A  
 

A. PUBLIC COMMENTS 

B. REVIEW KEY ASSUMPTIONS FOR PROPOSED FY24/25 OPERATING BUDGET 
(Anika Lyons) 

C. REVIEW REPORT ON PREPARATION OF PROPOSED FY24/25-FY28/29 
CAPITAL IMPROVEMENT PROGRAM (Thanh Vo) 
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ITEM B 

MEMORANDUM

DATE: April 23, 2024 

TO: Juan Banales, Chair, Finance Committee 

FROM: Anika Lyons, Finance Manager 

SUBJECT: REVIEW KEY ASSUMPTIONS FOR PROPOSED FY24/25 OPERATING BUDGET 

Recommendation 
Review and comment on key assumptions for the proposed Fiscal Year 2024/2025 (FY24/25) 
Operating Budget. 

Background Information 
Following critical review of operating budget adjustment needs and opportunities, staff has 
developed a proposed FY24/25 Operating Budget that served as the baseline for development of the 
proposed FY24/25 Sewer Service Charge (SSC) increases presented to the Board on April 10, 2024. 
This critical review directly supports the District’s focus on long-term financial sustainability and 
effective stewardship of limited ratepayer funds in operating the District’s wastewater collection, 
conveyance, and treatment systems; recycled water system; household hazardous waste (HHW) 
collection facility; and street sweeping services program.  

Following review of key assumptions for the FY24/25 Operating Budget by the Finance Committee on 
April 23, 2024, staff would present these assumptions to the Board on May 8, 2024. On June 12, 2024, 
staff would present the proposed FY24/25 Budget, including estimated revenues, operating expenses, 
and capital expenditures for Board consideration and approval. In support of future financial planning 
considerations, the FY24/25 Budget will include an estimate of the FY25/26 Budget; however, staff 
will not be requesting the Board to appropriate associated funding until June 2025. 

Analysis 
The proposed FY24/25 Operating Budget totals $34.5 million, which represents a $2.2 million 
increase (7.0%) relative to FY23/24 ($32.3 million). The proposed FY24/25 Operating Budget is  
$0.5 million lower than the forecasted FY24/25 Budget in June 2023. This section highlights major 
cost categories in the FY24/25 Operating Budget, including salaries and benefits, chemicals, utilities, 
office and operating, and outside services. The District anticipates it will continue to experience 
progressive increases in annual operating costs in future years for labor, chemicals, energy, materials, 
supplies, equipment, hauling, and services, as well as increasingly more stringent regulatory 
requirements. The District estimates total operating revenues for FY24/25 will be $33.5 million ($25.2 
million funded through SSCs, $4.1 million funded through Recycled Water Service Charges, $0.7 
million funded through Street Sweeping Service Charges, and $3.5 million funded through other 
revenues). This revenue, when combined with the use of approximately $3.9 million in Wastewater 
O&M Fund Equity, sufficiently covers operational expenses for FY24/25. 

Salaries and Benefits ($18.5 million): This category represents approximately 54% of the District’s 
FY24/25 Operating Budget. 
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 Cost-of-Living Adjustment (COLA): An annual COLA is specified in the memoranda of 
understanding (MOUs) for each of the District’s three bargaining units. The MOUs specify that 
the District will adjust salaries for the first full pay period after July 1 each year, from a 
minimum of 2.0% up to 5.0% based on the April-to-April change in the Consumer Price Index 
(CPI), San Francisco/Bay Area Wage Earners and is estimated to be 3.0% based on current 
financial conditions. The actual percentage will be available in May 2024 and the associated 
labor cost adjustment will be included in the proposed FY24/25 Budget for Board consideration 
in June 2024. 

 Position Changes: A total of 81.75 full-time equivalent (FTE) positions, including 4.5 FTEs for 
part-time positions, are funded in the proposed FY24/25 Operating Budget.  

 Anticipated Salaries and Benefit Savings: Based on an assessment of potential vacancies and 
associated recruitment periods in FY24/25, staff has incorporated a labor cost savings of 
approximately $0.7 million in the proposed FY24/25 Operating Budget.  

 Medical Insurance: Annual medical insurance premium costs have decreased by 3%. The 
District has experienced cost savings due to changes in medical benefit elections by employees; 
however, those decreases are effectively offset by increased medical premium costs in FY24/25. 
The cost of other health benefits—vision, Employee Assistance Program, dental, and life 
insurance—are not expected to increase significantly.  

 California Public Employees’ Retirement System (CalPERS) Funding: In November 2011, the 
Board adopted CalPERS Classic Second Tier (2.0% at age 55), which applies to employees hired 
between July 1, 2012 and December 31, 2012, or hired on or after January 1, 2013, as a member 
of a qualified public pension plan (e.g., CalPERS, Contra Costa County Employee Retirement 
Plan, etc.). Prior to July 1, 2012, 100% of all employees were enrolled in CalPERS Classic Plan 
(2.7% at age 55). In addition, the Public Employees’ Pension Reform Act of 2013 (PEPRA), 
effective January 1, 2013, established PEPRA membership (2.0% at age 62), which applies to 
employees hired on or after January 1, 2013, without reciprocity recognized under CalPERS.  
 

In FY24/25, 73% of all employees are assumed to be in either Classic Second Tier or PEPRA 
members, compared to 72% in FY23/24. Because new hires are no longer eligible to become 
members of the Classic plan, the District receives ongoing savings when employees leave the 
District and vacant positions are filled by Classic Second Tier or PEPRA members. The District 
assumes that new journey-level, professional, and management hires will be Classic Second Tier 
members, because it is probable that they would have been a CalPERS or reciprocal plan 
member. The District assumes that new entry-level hires will be PEPRA members, because it is 
less likely that these hires would have been CalPERS or a reciprocal plan member. In addition to 
the lower employer-paid contributions into CalPERS, all new hires pay their full employee 
contributions into CalPERS. 

 CalPERS Pension Unfunded Liability Contribution: This cost is budgeted at $1.8 million, which 
is an increase of approximately $0.3 million from FY23/24 related to CalPERS actuarial 
assumptions and investment returns.  

 Contra Costa County Retirees’ Association (CCCERA) Funding: In July 2014, the Board 
established Contributed Benefit Savings funding levels of 3.75% of salaries to maintain the 
integrity of the CCCERA plan for District retirees and employees who remained in the CCCERA 
system after the District transitioned from the CCCERA pension plan to CalPERS in July 2014. 
Based on the most recent actuarial valuation, the District experienced an annual reduction of 
approximately $0.5 million in contribution requirements beginning in FY22/23 and continuing in 
FY24/25, which results in the District not making a CCCERA contribution in FY24/25.  
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 OPEB Trust Fund Annual Funding: The Board’s adopted OPEB Trust Funding Policy states the 
intent to fund the District’s Actuarially Determined Contribution (ADC) within 30 years, which 
the District has done each year since the OPEB Trust Fund was established in February 2010. 
District employees hired prior to the effective dates of the current bargaining unit MOUs pay 
3.0% of base salaries into the trust and the District budgets the required 3.0% match for these 
employees, as well as actual retiree medical costs which are deposited into the OPEB Trust 
Fund. The FY24/25 Operating Budget includes an ADC of $0.5 million, which will be evaluated 
in accordance with the OPEB Trust Funding Policy after receipt of audited financial statements 
for FY23/24.  

 Retiree Health Savings (RHS) Accounts: The District provides all employees with RHS 
accounts and contributions based on an employee’s date of hire and specified amounts in the 
three bargaining unit MOUs. Employees may withdraw funds from the RHS accounts upon 
separation from District. The total FY24/25 budgeted amount for RHS account contributions is 
$0.4 million.  

 
Chemicals ($3.1 million): This cost is approximately 9% of the FY24/25 Operating Budget and 
includes $1.5 million for Wastewater and $1.6 million for Recycled Water. The District participates 
in the Bay Area Chemical Consortium (BACC), which administers an annual bidding process for 
water and wastewater treatment chemicals, to leverage purchasing power among the members and 
receive cost-effective bids. Although this approach allows the District to benefit from competitive 
prices, current market conditions have resulted in chemical unit costs increases. Staff continues to 
refine total annual chemical usage estimates, while working to optimize chemical consumption, to 
partially offset the impact of higher chemical supply costs. The Chemicals budget increased by  
$0.2 million (+6%) to $3.2 million in FY24/25 from $3.0 million in FY23/24, which is driven 
largely by an increase of $0.2 million in polymer.  
 
Utilities ($3.2 million): This category represents approximately 9% of the FY24/25 Operating 
Budget. The budget increased $0.4 million (14%) due to an increase in electricity rates.  
 
Office and Operating ($4.5 million): This category represents approximately 13% of the FY24/25 
Operating Budget. The budget increased 9% ($0.4 million) due to expected increases in general 
insurance premiums, equipment and machinery costs, hauling services, and technology systems and 
applications. Funding for staff training and professional development continues to be a high priority 
to support the District’s strategic focus on workforce development.  
 
Outside Services ($4.9 million): This category represents approximately 14% of the FY24/25 
Operating Budget and increased by $0.3 million (7%) compared to FY23/24 primarily due to the 
impact of prevailing wage requirements for street sweeping and HHW facility contracted services 
and utilizing temporary staff support due to vacancies and limited duration project support. This 
category includes $0.9 million for professional services to support organizational improvement and 
business processes, $2.2 million for Street Sweeping and Household Hazardous Waste program 
services, and $1.8 million for temporary and other services such as legal, facilities, and 
maintenance.  
 
Other ($0.3 million): This category represents 1% of the FY24/25 Operating Budget and accounts 
for transfers to other District funds.  
 

Financial Impact 
The proposed FY24/25 Operating Budget totals $34.5 million, which represents a $2.2 million 
increase (7.0%) relative to FY23/24 ($32.3 million). The proposed FY24/25 Operating Budget 
assumptions help ensure the District is recovering its operating expenses, while also highlighting 
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efforts to implement budget adjustment strategies that support long-term financial sustainability and 
responsible stewardship of limited ratepayer funds. Staff has included these assumptions in the 
District’s 5-year financial plan and proposed FY24/25 SSC increase, which was presented to the 
Board for review on April 10, 2024. 
 

Attachments 
None. 
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MEMORANDUM

DATE: April 23, 2024 

TO: Juan Banales, Chair, Finance Committee 

FROM: Murat Bozkurt, Engineering Services Director/District Engineer 

SUBJECT: REVIEW REPORT ON PREPARATION OF PROPOSED FY24/25-FY28/29 
CAPITAL IMPROVEMENT PROGRAM 

Recommendation 
Review and comment on the proposed Fiscal Year 2024/2025-2028/2029 (FY24/25-FY28/29) 
Capital Improvement Program (CIP). 

Background Information 
Staff has developed a new 5-year CIP for FY24/25-FY28/29 to guide the planning, design, 
construction, and financing of prioritized capital projects in the District’s wastewater collection, 
conveyance, and treatment systems, and recycled water system. These critical projects are 
necessary to ensure the continued effective and reliable operation of existing infrastructure, 
address future service needs, and meet current and future regulatory requirements. Staff prepares 
an updated 5-year CIP each year to reflect current priorities, address new project needs, and 
adjust estimated project costs and implementation schedules. In addition, this process assists in 
identifying long-term financial and resource needs, and budget appropriations required to support 
project implementation at the start of each fiscal year. Supporting documentation used during 
CIP development includes city and county general plans, city collection system master plans, and 
detailed master plans prepared by the District for its wastewater treatment, recycled water, and 
conveyance system facilities. The District completed a Conveyance System Master Plan update 
in April 2010, a Recycled Water Master Plan in August 2013, and a Resource Recovery Facility 
Master Plan (RRFMP) in December 2022. 

As presented to the Board on March 13, 2024, the District has experienced significant changes 
on several major capital projects, which has impacted future cash flow needs and resulted in a 
staff recommendation to increase Sewer Service Charges (SSCs) in FY24/25. Based on the 
updated District financial plan, which incorporated the proposed 5-year CIP and FY24/25 
Operating Budget, the Board authorized distribution of Proposition 218 Notices for proposed 
SSC increases in FY24/25 at the April 10, 2024 Board Meeting. The proposed 5-year CIP will be 
presented to the Board for consideration at the May 8, 2024 Board Meeting. 

Analysis 
The proposed FY24/25-FY28/29 CIP includes approximately $187.0 million in prioritized 
capital improvements. Key CIP highlights include the following: 
Secondary Process Improvements Project: This project was added to the 5-year CIP in FY21/22 
in response to RRFMP findings regarding the need to address a significant regulatory 
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compliance vulnerability associated with potential loss of critical aging infrastructure (i.e., tower 
trickling filters), accommodate anticipated growth in the District’s service area through 2040, 
and ensure compatibility with long-term nutrient management infrastructure needs. In 
consideration of recently issued nutrient removal regulations, staff has identified a phased-
project approach: 1) Phase 1 ($110.0 million) will address aging infrastructure and wastewater 
treatment plant (WWTP) capacity expansion needs, while providing foundational infrastructure 
investments for future nutrient removal (estimated at ~$20-24 million) in the 5-year CIP, and  
2) Phase 2 ($100.0 million at the midpoint of construction in 2032) will make significant 
progress towards meeting nutrient removal requirements via additional capital infrastructure 
investments following completion of Phase 1.  
Antioch Pump Station and Conveyance System Improvements Project: The estimated project 
cost has been updated from $18.5 million to $22.0 million (+$3.5 million) in the proposed 5-year 
CIP, which reflects the current bid climate and associated economic drivers. Following award of 
a general services contract at the February 21, 2024 Board Meeting, staff is pursuing 
development of an alternative project delivery approach (e.g., progressive design-build) to 
mitigate project risks and potentially accelerate the overall project completion schedule. 
Cogeneration System Improvements Project: In February 2023, the Board awarded a consultant 
contract for design services with an accelerated design schedule to meet the 2022 Inflation 
Reduction Act requirement that the project must be in construction by December 31, 2024, in 
order to receive an estimated $6.5 million federal tax credit. The project is anticipated to be 
advertised for bids in June 2024 with construction commencing in fall 2024. The project cost 
estimate in the proposed 5-year CIP has been increased from $7.0 million to $13.5 million (+$6.5 
million) to reflect the current construction cost estimate. 
Addressing New Infrastructure Needs: The proposed 5-year CIP includes six new projects 
totaling $6.7 million, including $2.5 million for the Programmable Logic Controller (PLC) 
Replacement Project and $3.0 million for the PPS Pump Replacement Project to address 
infrastructure renewal needs. 
Investing in Existing Wastewater Infrastructure Renewal: Approximately 80% of the CIP is allocated 
to support rehabilitation and/or replacement of existing critical wastewater infrastructure, including 
Antioch Pump Station and Conveyance System Improvements ($22.0 million), Cogeneration System 
Improvements ($13.5 million), and Manhole, Gravity Interceptor, and Easement Road Improvements 
Phase 2 ($11.0 million). 
Ensuring Integrity of Bay Point Collection System: The District owns and operates 43 miles of 
gravity sewers in Bay Point. The CIP includes $4.7 million to support inspection, repair, and 
rehabilitation of prioritized segments over the next five years. 
Planning for the Future: The proposed 5-year CIP includes $1.9 million for various master 
planning efforts to identify near- and long-term strategies, needs, and priorities associated with 
specific focus areas, including recycled water ($0.5 million in FY24/25), supervisory control and 
data acquisition (SCADA) systems ($0.5 million in FY24/25), biosolids management  
($0.4 million in FY25/26), and electrical systems ($0.5 million in FY26/27).   
 
The proposed 5-year CIP is provided in the CIP Program Summary (refer to Attachment). A 
summary of capital project expenditures by major fund is presented in Table 1 below. 
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Table 1 – Proposed FY24/25-FY28/29 CIP Totals by Major District Fund 

 
Fund 

5-year CIP 
Total ($M) 

% of 5-Year 
CIP Total 

Wastewater   
 Capital Asset 0.4 0.2 
 Capital Asset Replacement 138.3 74.0 
 Expansion 17.1 9.1 
Advanced Treatment 20.0 10.7 
Recycled Water   
 Capital Asset 1.5 0.8 
 Capital Asset Replacement 4.0 2.1 
 Expansion 0.2 0.1 
Bay Point Collection 5.0 2.7 
Household Hazardous Waste 0.5 0.3 
Total $187.0M 100% 

 
The proposed 5-year CIP includes information regarding the location, scope, schedule, budget, 
risk, financing needs, and other information to adequately justify the need for capital projects. 
During development of the CIP, staff coordinated with planning agencies in the District’s service 
area (i.e., the cities of Antioch and Pittsburg, and Contra Costa County) to ensure that 
recommended projects in the CIP are consistent with the respective agency’s applicable specific 
and general plans. Staff used previously developed District planning documents to determine the 
recommended timing, scope, and budget for projects in the CIP. In accordance with the District’s 
CIP development process, the CIP shall be adopted by, and shall be annually reviewed and revised 
by, resolution of the Board, following issuance of a notice of public hearing. Notice of the hearing 
will be given in accordance with Government Code Section 65090. The final CIP will be presented 
for approval at the same time the FY24/25 Budget is presented for approval. Following the 
Board’s adoption of the CIP, staff will provide copies of the approved CIP to the planning agencies 
in the District’s service area and update the District’s website to describe priority projects. Staff 
anticipates presenting the final CIP for consideration at the June 12, 2024 Board Meeting. 
 

Fiscal Impact 
The proposed FY24/25-FY28/29 CIP includes approximately $187.0 million in capital 
investment needs. Although staff is recommending that the majority of the District’s capital 
spending be cash funded to provide the highest overall value to the District’s customers, the 
District’s current financial plan includes an assumption of $53.9 million in debt financing for the 
Secondary Process Improvements Phase 1 Project ($110.0 million). The proposed 5-year CIP has 
been incorporated into the current FY24/25 SSC analysis, which requires an SSC increase to 
provide sufficient funding to support capital investment and operational needs.  
 

Attachment 
FY24/25-FY28/29 CIP Program Summary 



ITEM C
Attachment

Estimated 
Budget

Estimated 
Cashflow

Estimated 
Budget

Estimated 
Cashflow

Estimated 
Budget

Estimated 
Cashflow

Estimated 
Budget

Estimated 
Cashflow

Estimated 
Budget

Estimated 
Cashflow

Wastewater Capital Asset (Fund 120)
Asset Management Program 19109 ES 1,000,000$          35,619 250,000 285,619 200,000 85,619 0 85,619 0 0 0 0 0 0 0 0 -$                        85,619$                 
RWF & TP Intertie TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 300,000 300,000 300,000$                300,000$               
See Multi-Fund Projects for additional projects with WW CA funding 0

Wastewater Capital Asset Replacement (Fund 130)
Treatment Plant Switchgear Replacement 17120 ES 12,201,305$        2,168,019 0 2,168,019 2,168,019 0 800,000 800,000 0 0 0 0 0 0 0 0 800,000$                800,000$               
Treatment Plant Roadway Maintenance Project 18115 ES -$                     0 0 0 0 0 0 0 250,000 250,000 750,000 750,000 0 0 0 0 1,000,000$             1,000,000$            
Emergency Retention Basin Improvements 19110 ES 500,000$             500,000 0 500,000 150,000 350,000 0 350,000 500,000 500,000 0 0 0 0 0 0 500,000$                850,000$               
Triangle Pump Station and Force Main Replacement 19111 ES -$                     0 0 0 0 0 0 0 0 0 500,000 500,000 0 0 0 0 500,000$                500,000$               
PFM 2401 Dresser Coupling Removal & ARV2001 Repair 21116 ES 350,000$             0 350,000 350,000 100,000 250,000 0 250,000 0 0 0 0 0 0 0 0 -$                        250,000$               
Cogeneration System Improvements 22114 ES 1,850,000$          72,917 1,500,000 1,572,917 1,572,917 0 4,550,000 4,550,000 6,200,000 6,200,000 900,000 900,000 0 0 0 0 11,650,000$           11,650,000$          
CCT Analyzer Building Improvements 22123 ES 400,000$             88,796 300,000 388,796 200,000 188,796 200,000 388,796 0 0 0 0 0 0 0 0 200,000$                388,796$               
Cathodic Protection Monitoring Program 22124 ES 100,000$             50,000 50,000 100,000 25,000 75,000 0 75,000 0 0 50,000 50,000 0 0 50,000 50,000 100,000$                175,000$               
Manhole Performance Monitoring Program 22125 ES 100,000$             50,000 50,000 100,000 25,000 75,000 0 75,000 0 0 50,000 50,000 0 0 50,000 50,000 100,000$                175,000$               
Dewat Polymer Separation 23114 RRS 160,000$             160,000 0 160,000 100,000 60,000 0 60,000 0 0 0 0 0 0 0 0 -$                        60,000$                 
CCT Assessment and Repair 24110 ES 500,000$             0 500,000 500,000 250,000 250,000 200,000 450,000 0 0 0 0 0 0 0 0 200,000$                450,000$               
Conveyance System Assessment 24111 ES 500,000$             0 500,000 500,000 250,000 250,000 250,000 500,000 0 0 0 0 0 0 0 0 250,000$                500,000$               
Treatment Plant Outfall Pipeline Cleaning & Inspection 24115 ES 600,000$             0 600,000 600,000 200,000 400,000 100,000 500,000 0 0 0 0 0 0 0 0 100,000$                500,000$               
Unanticipated WW Treatment & Conveyance Infrastructure Repairs 24209 ES 500,000$             0 500,000 500,000 500,000 0 750,000 750,000 250,000 250,000 100,000 100,000 100,000 100,000 100,000 100,000 1,300,000$             1,300,000$            
Lab Equipment Replacement 24210 RRS 125,000$             0 125,000 125,000 125,000 0 75,000 75,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 175,000$                175,000$               
IT Equipment Replacement 24211 BS 50,000$               0 50,000 50,000 50,000 0 50,000 50,000 400,000 400,000 50,000 50,000 50,000 50,000 50,000 50,000 600,000$                600,000$               
Vehicle Replacements 24213 RRS 450,000$             0 450,000 450,000 450,000 0 600,000 600,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 1,000,000$             1,000,000$            
Biosolids Management Master Plan TBA ES -$                     0 0 0 0 0 0 0 400,000 400,000 0 0 0 0 0 0 400,000$                400,000$               
Electrical System Master Plan & Arc Flash Study TBA ES -$                     0 0 0 0 0 0 0 0 0 500,000 500,000 0 0 0 0 500,000$                500,000$               
SCADA Master Plan Update TBA ES -$                     0 0 0 0 0 500,000 500,000 0 0 0 0 0 0 0 0 500,000$                500,000$               
Primary Clarifier Nos. 1-4 Coating TBA ES -$                     0 0 0 0 0 0 0 400,000 400,000 500,000 500,000 500,000 500,000 0 0 1,400,000$             1,400,000$            
Primary Clarifiers Controls System Improvements TBA ES -$                     0 0 0 0 0 250,000 250,000 0 0 0 0 0 0 0 0 250,000$                250,000$               
RAS Pump Rehabilitation TBA ES -$                     0 0 0 0 0 0 0 0 0 300,000 300,000 0 0 0 0 300,000$                300,000$               
Digester No. 3 Rehabilitation TBA ES -$                     0 0 0 0 0 350,000 350,000 550,000 550,000 0 0 0 0 0 0 900,000$                900,000$               
Secondary Clarifier Area Improvements TBA ES -$                     0 0 0 0 0 350,000 350,000 650,000 650,000 0 0 0 0 1,000,000$             1,000,000$            
Treatment Plant Structural Assessment & Rehabilitation TBA ES -$                     0 0 0 0 0 250,000 250,000 450,000 450,000 0 0 0 0 700,000$                700,000$               
Gravity Belt Thickener Improvements TBA ES -$                     0 0 0 0 0 0 0 300,000 300,000 1,000,000 1,000,000 0 0 0 0 1,300,000$             1,300,000$            
WAS Pump Station Rehabilitation TBA ES -$                     0 0 0 0 0 0 0 50,000 50,000 0 0 0 0 0 0 50,000$                  50,000$                 
RAS Meter Pit Improvements TBA ES -$                     0 0 0 0 0 0 0 300,000 300,000 0 0 0 0 0 0 300,000$                300,000$               
Chemical Canopy Rehabilitation TBA ES -$                     0 0 0 0 0 0 0 0 0 800,000 800,000 0 0 0 0 800,000$                800,000$               
FEB Slide Gate Replacements TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 400,000 400,000 400,000$                400,000$               
Condition Assessment of Treatment Plant Underground Piping TBA ES -$                     0 0 0 0 0 0 0 400,000 400,000 0 0 0 0 0 0 400,000$                400,000$               
Sanitary Drain PS Rehabilitation TBA ES -$                     0 0 0 0 0 0 0 0 0 600,000 600,000 0 0 600,000$                600,000$               
Centrifuge Platform Area Improvements TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 1,500,000 1,500,000 2,000,000 2,000,000 3,500,000$             3,500,000$            
Improvements at Secondary Effluent Feed to RWF TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 150,000 150,000 150,000 150,000 300,000$                300,000$               
CCT Sluice Gates & Chemical Mixer Replacements TBA RRS -$                     0 0 0 0 0 0 0 0 0 400,000 400,000 1,100,000 1,100,000 0 0 1,500,000$             1,500,000$            
POC HVAC System Replacement TBA ES -$                     0 0 0 0 0 500,000 500,000 400,000 400,000 0 0 0 0 0 900,000$                900,000$               
Ops Control Room Improvements TBA ES -$                     0 0 0 0 0 0 0 400,000 400,000 0 0 0 0 0 0 400,000$                400,000$               
Broadway Diversion Facility Water Service Replacement TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 250,000 250,000 250,000$                250,000$               
PPS Slide Gate & Wetwell Ventilation Improvements TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 400,000 400,000 400,000$                400,000$               
Portable Generator Procurement TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 300,000 300,000 300,000$                300,000$               
Electric Vehicle Charging Stations TBA ES -$                     0 0 0 0 0 200,000 200,000 0 0 0 0 0 0 0 0 200,000$                200,000$               
Server and PLC Backup Power (New) TBA ES -$                     0 0 0 0 0 50,000 50,000 0 0 0 0 0 0 0 0 50,000$                  50,000$                 
Headwork Overflow Improvements (New) TBA ES -$                     0 0 0 0 0 80,000 80,000 0 0 0 0 0 0 0 0 80,000$                  80,000$                 
PLC Replacement (New) TBA ES -$                     0 0 0 0 0 0 0 350,000 350,000 2,150,000 2,150,000 0 0 0 0 2,500,000$             2,500,000$            
PPS Pump Replacement (New) TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 500,000 500,000 2,500,000 2,500,000 3,000,000$             3,000,000$            
Remote Site Diversion Pump Replacement (New) TBA RRS -$                     0 0 0 0 0 300,000 300,000 0 0 300,000 300,000 0 0 300,000 300,000 900,000$                900,000$               
Primary-Secondary Clarifier Davit Arm and Stairwell Improvements (New) TBA RRS -$                     0 0 0 0 0 150,000 150,000 0 0 0 0 0 0 0 0 150,000$                150,000$               
See Multi-Fund Projects for additional projects with WW CAR funding   

Wastewater Expansion (Fund 140)
   -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                        -$                       
See Multi-Fund Projects for additional projects with WW Exp funding   

Advanced Treatment (Fund 125)
See Multi-Fund Projects for additional projects with AT funding

Recycled Water Capital Asset (Fund 220)
Small RWF Capital Asset Project 24203 ES 50,000$               0 50,000 50,000 50,000 0 -$                        -$                       
RWF IPS, Process Line Modification, and Blowdown TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 250,000 250,000 850,000 850,000 1,100,000$             1,100,000$            
TP Flow Equalization Improvements - ESB TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 200,000 200,000 200,000$                200,000$               
See Multi-Fund Projects for additional projects with RW CA funding

Recycled Water Capital Asset Replacement (Fund 230)
Unanticipated Recycled Water Infrastructure Repairs 24204 RRS 100,000$             0 100,000 100,000 100,000 0 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 500,000$                500,000$               
Recycled Water Distribution System Improvements TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 225,000 225,000 375,000 375,000 600,000$                600,000$               
DEC and CCT Valves Replacement TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 225,000 225,000 375,000 375,000 600,000$                600,000$               
DEC Storage Tank Rehabilitation TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 250,000 250,000 750,000 750,000 1,000,000$             1,000,000$            
Sand Filter and Filter Cover Improvements TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 500,000 500,000 600,000 600,000 1,100,000$             1,100,000$            
DEC Tank Isolation Valves Replacement TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 100,000 100,000 100,000$                100,000$               
RWF Clarifier Liner Rehabilitation TBA ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 0 100,000 100,000 100,000$                100,000$               
See Multi-Fund Projects for additional projects with RW CAR funding         

Recycled Water Expansion (Fund 240)
Recycled Water Distribution System Expansion 18110 ES -$                     0 0 0 0 0 0 0 0 0 0 0 0 200,000 200,000 200,000$                200,000$               
See Multi-Fund Projects for additional projects with RW Exp funding
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Bay Point Collection (Fund 520)
Bay Point Collection System Point Repairs 23119 ES 450,000$             144,488 300,000 444,488 250,000 194,488 200,000 394,488 0 0 0 0 0 0 0 0 200,000$                394,488$               
Unanticipated Bay Point Repairs 24206 ES 100,000$             0 100,000 100,000 100,000 0 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 500,000$                500,000$               
Bay Point Overlay Manhole Adjustments 20116 ES -$                     0 0 0 0 0 0 0 100,000 100,000 0 0 0 0 100,000$                100,000$               
See Multi-Fund Projects for additional projects with BP Coll funding

Household Hazardous Waste (Fund 310)
Household Hazardous Waste Improvements 24205 ES 25,000$               0 25,000 25,000 250,000 (225,000) 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 300,000 300,000 400,000$                400,000$               
See Multi-Fund Projects for additional projects with HHW funding

Multi-Fund Projects
Antioch Pump Station and Conveyance System Improvements 20121 ES 1,350,000$          282,089 300,000 582,089 300,000 282,089 1,300,000 1,582,089 3,500,000 3,500,000 6,500,000 6,500,000 5,000,000 5,000,000 1,350,000 1,350,000 17,650,000$           17,932,089$          

Wastewater Capital Asset Replacement (80%) 1,080,000$          225,671 240,000 465,671 240,000 225,671 1,040,000 1,265,671 2,800,000 2,800,000 5,200,000 5,200,000 4,000,000 4,000,000 1,080,000 1,080,000 14,120,000$           14,345,671$          
Wastewater Expansion (20%) 270,000$             56,418 60,000 116,418 60,000 56,418 260,000 316,418 700,000 700,000 1,300,000 1,300,000 1,000,000 1,000,000 270,000 270,000 3,530,000$             3,586,418$            

Site Security Improvements 21113 ES 236,503$             236,503 0 236,503 100,000 136,503 350,000 486,503 500,000 500,000 0 0 0 0 0 0 850,000$                986,503$               
Wastewater Capital Asset Replacement (70%) 165,552$             165,552 0 165,552 70,000 95,552 245,000 340,552 350,000 350,000 0 0 0 0 0 0 595,000$                690,552$               
Bay Point Collection (20%) 47,301$               47,301 0 47,301 20,000 27,301 70,000 97,301 100,000 100,000 0 0 0 0 0 0 170,000$                197,301$               
Household Hazardous Waste (10%) 23,650$               23,650 0 23,650 10,000 13,650 35,000 48,650 50,000 50,000 0 0 0 0 0 0 85,000$                  98,650$                 

Manhole, Gravity Interceptor, and Easement Road Improvements, Phase 1 21114 ES 4,500,000$          795,984 3,000,000 3,795,984 3,400,000 395,984 400,000 795,984 0 0 0 0 0 0 0 0 400,000$                795,984$               
Wastewater Capital Asset Replacement (70%) 3,015,000$          533,309 2,010,000 2,543,309 2,278,000 265,309 268,000 533,309 0 0 0 0 0 0 0 0 268,000$                533,309$               
Bay Point Collection (30%) 1,485,000$          262,675 990,000 1,252,675 1,122,000 130,675 132,000 262,675 0 0 0 0 0 0 0 0 132,000$                262,675$               

Manhole, Gravity Interceptor, and Easement Road Improvements, Phase 2 24112 ES 500,000$             0 500,000 500,000 250,000 250,000 500,000 750,000 3,000,000 3,000,000 6,000,000 6,000,000 1,000,000 1,000,000 0 0 10,500,000$           10,750,000$          
Wastewater Capital Asset Replacement (70%)   335,000$             0 335,000 335,000 167,500 167,500 335,000 502,500 2,010,000 2,010,000 4,020,000 4,020,000 670,000 670,000 0 0 7,035,000$             7,202,500$            
Bay Point Collection (30%)   165,000$             0 165,000 165,000 82,500 82,500 165,000 247,500 990,000 990,000 1,980,000 1,980,000 330,000 330,000 0 0 3,465,000$             3,547,500$            

Secondary Process Improvements 22126 ES 1,100,000$          489,514 600,000 1,089,514 1,089,514 0 6,000,000 6,000,000 13,000,000 13,000,000 30,000,000 30,000,000 32,000,000 32,000,000 22,900,000 22,900,000 103,900,000$         103,900,000$        
Wastewater Capital Asset Replacement (78%) 748,000$             332,870 408,000 740,870 740,870 0 4,080,000 4,080,000 8,840,000 8,840,000 20,400,000 20,400,000 21,760,000 21,760,000 15,572,000 15,572,000 70,652,000$           70,652,000$          
Wastewater Expansion (16%) 143,000$             63,637 78,000 141,637 141,637 0 780,000 780,000 1,690,000 1,690,000 3,900,000 3,900,000 4,160,000 4,160,000 2,977,000 2,977,000 13,507,000$           13,507,000$          
Advanced Treatment (6%) 209,000$             93,008 114,000 207,008 207,008 0 1,140,000 1,140,000 2,470,000 2,470,000 5,700,000 5,700,000 6,080,000 6,080,000 4,351,000 4,351,000 19,741,000$           19,741,000$          

RWMP & RWF Condition Assessment 24113 ES 550,000$             0 550,000 550,000 300,000 250,000 200,000 450,000 0 0 0 0 0 0 0 0 200,000$                450,000$               
Advanced Treatment (50%)  275,000$             0 275,000 275,000 150,000 125,000 100,000 225,000 0 0 0 0 0 0 0 0 100,000$                225,000$               
Recycled Water Capital Asset (50%) 275,000$             0 275,000 275,000 150,000 125,000 100,000 225,000 0 0 0 0 0 0 0 0 100,000$                225,000$               

58,180,713$        $8,207,559 $13,400,000 $21,607,559 $16,331,161 $4,976,398 $19,380,000 $23,123,479 $32,300,000 $32,300,000 $51,950,000 $51,950,000 $44,300,000 $44,300,000 $35,275,000 $35,275,000 183,205,000$         186,948,479$        

$1,050,000 $35,619 $300,000 $335,619 $250,000 $85,619 $0 $85,619 $0 $0 $0 $0 $0 $0 $300,000 $300,000 300,000$                385,619$               

$52,662,762 $7,388,634 $9,818,000 $17,206,634 $12,945,887 $3,960,748 $16,173,000 $19,075,829 $26,075,000 $26,075,000 $38,745,000 $38,745,000 $31,055,000 $31,055,000 $23,327,000 $23,327,000 135,375,000$         138,277,829$        

$413,000 $120,055 $138,000 $258,055 $201,637 $56,418 $1,040,000 $1,096,418 $2,390,000 $2,390,000 $5,200,000 $5,200,000 $5,160,000 $5,160,000 $3,247,000 $3,247,000 17,037,000$           17,093,418$          

$484,000 $93,008 $389,000 $482,008 $357,008 $125,000 $1,240,000 $1,365,000 $2,470,000 $2,470,000 $5,700,000 $5,700,000 $6,080,000 $6,080,000 $4,351,000 $4,351,000 19,841,000$           19,966,000$          

$325,000 $0 $325,000 $325,000 $200,000 $125,000 $100,000 $225,000 $0 $0 $0 $0 $250,000 $250,000 $1,050,000 $1,050,000 1,400,000$             1,525,000$            

$950,000 $92,130 $850,000 $942,130 $542,130 $400,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $1,300,000 $1,300,000 $2,400,000 $2,400,000 4,000,000$             4,000,000$            

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $200,000 $200,000 200,000$                200,000$               

$2,247,301 $454,463 $1,555,000 $2,009,463 $1,574,500 $434,963 $667,000 $1,101,963 $1,190,000 $1,190,000 $2,180,000 $2,180,000 $430,000 $430,000 $100,000 $100,000 4,567,000$             5,001,963$            

$48,650 $23,650 $25,000 $48,650 $260,000 -$211,350 $60,000 $73,650 $75,000 $75,000 $25,000 $25,000 $25,000 $25,000 $300,000 $300,000 485,000$                498,650$               
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